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BackgroundBackground

• 24 bridges were identified by Caltrans to be 
potentially seismically deficient

• 9 bridges are owned by Department of Water 
Resources (DWR) and 15 bridges are owned 
by US Bureau of Reclamation (USBR)

• DWR signed an MOU with Caltrans in January 
2005

• DWR secured funding for Preliminary 
Engineering (PE) for State Fiscal Year 05-06





Progress ReportProgress Report

• Caltrans District 6 is DWR’s main contact 
for all 24 bridges

• Caltrans approved the Authorization to 
Proceed for PE on 8/27/05 for 2 projects: 
one for 9 DWR bridges and one for 15 
USBR bridges



Progress Report (cont.)Progress Report (cont.)

• USBR will analyze 15 bridges 
• DWR will analyze 9 bridges 
• Program Supplement Agreement (PSA) 

for DWR bridges was signed in January 
2006

• DWR still needs USBR approval for PSA
• DWR is working with USBR on a Letter 

Agreement for analysis of 15 bridges



Project ScheduleProject Schedule

DWR Bridges
• Analysis of 9 bridges is 34% complete 

and is expected to be 100% complete by 
July 2006

• Design is planned to start in October 2006
• Construction is planned to start in April 

2008 and longer, if necessary.  



Project Schedule (cont.)Project Schedule (cont.)

USBR Bridges
• USBR will begin analysis once Letter of 

Agreement with DWR is signed, anticipate 
in March 2006

• USBR will complete the analysis in 8 
months

• Design is planned to start in April 2007



QUESTIONSQUESTIONS


